

CSA1017 – SOFTWARE ENGINEERING – LAB – JIRA

Ragul SG - 192525007

Experiment [1]

AIM: Create a Kanban Board to Visualize the tasks.

The screenshot shows a Jira Kanban Board for a project named 'Kanban Workflow Project'. The board is organized into three columns: 'To Do' (2 items), 'In Progress' (1 item), and 'Done' (1 item). Each column has a 'Create' button at the bottom. The 'To Do' column contains two tasks: 'Test application' (KWP-3) and 'Prepare final report' (KWP-4). The 'In Progress' column contains one task: 'Develop login module' (KWP-2). The 'Done' column contains one task: 'Design UI mockups' (KWP-1). The board interface includes a search bar, filters, and a group button at the top. The bottom of the board shows a 'Complete sprint' button and various icons for board management.

Experiment [9]

AIM: Create a Scrum Project in Jira.

The screenshot shows a Jira Scrum Board for a project named 'Registration Portal'. The board is organized into four columns: 'To Do' (5 items), 'In Progress' (0 items), 'In Review' (0 items), and 'Done' (0 items). Each column has a 'Create' button at the bottom. The 'To Do' column contains five tasks: 'Create user registration page' (RP-1), 'Develop API for login' (RP-2), 'Design database schema for user profiles' (RP-3), 'Design database schema for user profiles' (RP-4), and 'Set up email verification service' (RP-5). The board interface includes a search bar, filters, and a group button at the top. The bottom of the board shows a 'Complete sprint' button and various icons for board management.

Spaces

Registration Portal

...

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

+

Search board

Filter

Group

Complete sprint

To Do 0

In Progress 0

Done 5

Create user registration page

RP-1

Develop API for login

RP-2

Design database schema for user profiles

RP-3

Design database schema for user profiles

RP-4

Set up email verification service

RP-5

+ Create

Spaces

Registration Portal

...

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

+

Search bac...

Filter

RP Sprint 1 25 Jul – 1 Aug (5 work items)

0 0 0

Complete sprint

RP-1 Create user registration page

DONE

RP-2 Develop API for login

DONE

RP-3 Design database schema for user profiles

DONE

RP-4 Design database schema for user profiles

DONE

RP-5 Set up email verification service

DONE

+ Create

Backlog (0 work items)

0 0 0

Create sprint

Your backlog is empty.

+ Create

Experiment [11]

AIM: Link Jira tasks with Confluence to streamline task tracking and progress monitoring for the Library Management System development.

Spaces

Library Management System

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

Search backlog

Filter

LMS Sprint 1

Add dates

4 work items

000

Start sprint

LMS-1

Develop book search functionality

TODO

LMS-2

Create user login page

TODO

LMS-3

Design database schema for books

TODO

LMS-4

Set up email notifications for overdue books

TODO

+ Create

4 of 4 work items visible

Estimate: 0 of 0

Backlog

0 work items

000

Create sprint

Your backlog is empty.

+ Create

Search

Create

To exit full screen, press and hold Esc

Published just now

Edit

Share

Library Management System Project Overview

By Ganta Ramcharan

Listen

Add a reaction

/jira

Type	Key	Summary	Priority	Status	Updated
	LMS-5	Set up automated email notifications for overdue...	Medium	To Do	25 Jul 2026,
	LMS-4	Implement book issue and return logic	Medium	In Progress	25 Jul 2026,
	LMS-3	Design database schema for book inventory	Medium	In Progress	25 Jul 2026,
	LMS-2	Create user login page	Medium	Done	25 Jul 2026,
	LMS-1	Develop book search functionality	Medium	Done	25 Jul 2026,

Synced just now • 5 items

Sprint Progress Tracker: 40% Completed (2/5 Tasks Done)

Add a comment

Add labels

Add a reaction

Experiment [12]

AIM: You are designing a Task Management System for a small team. The system should include the following features:

- [1] User Login and Role Assignment
- [2] Task Creation and Assignment
- [3] Task Prioritization and Deadlines
- [4] Progress Tracking and Reporting

Prioritize these requirements using the MoSCoW and Kano models in Jira.

Spaces						
Task Management System						
Summary List Board Backlog Development Forms Timeline Docs Reports						
Ask AI Search work Filter Group						
Work	Assignee	Reporter	Priority	Status	Resoluti	
☒ TMS-1 User Login	GR Ganta Ramcharan	GR Ganta Ramchar...	Must-Be	Done	Done	
☒ TMS-2 Task Creation	GR Ganta Ramcharan	GR Ganta Ramchar...	should	Done	Done	
☒ TMS-3 Task Prioritization	GR Ganta Ramcharan	GR Ganta Ramchar...	could	Done	Done	
☒ TMS-4 Progress Tracking	GR Ganta Ramcharan	GR Ganta Ramchar...	won't	Done	Done	

Experiment [13]

AIM: You are tasked with developing an Online Learning Platform. The platform should include the following functionalities:

- [1] Course Enrolment and Registration
- [2] Video Lecture Streaming
- [3] Interactive Quizzes and Assignments
- [4] Progress Tracking Dashboard
- [5] Peer-to-Peer Discussion Forums
- [6] Certificate Generation

Use Jira to categorize and prioritize these requirements using MoSCoW and Kano techniques.

Online Learning Platform

Summary

List

Board

Backlog

Development

Forms

Timeline

Docs

Reports

Ask AI

Search work

GR

Filter

Group

	Work	Assignee	Reporter	Priority	Status	Resoluti	
☐	☒ OLP-1 Course Enrollment and Registration	GR Ganta Ramcharan	GR Ganta Ramchar...	Must-Be	Done	Done	
☐	☒ OLP-2 Video Lecture Streaming	GR Ganta Ramcharan	GR Ganta Ramchar...	Must-Be	Done	Done	
☐	☒ OLP-3 Interactive Quizzes and Assignments	GR Ganta Ramcharan	GR Ganta Ramchar...	One-Dimens...	Done	Done	
☐	☒ OLP-4 Progress Tracking Dashboard	GR Ganta Ramcharan	GR Ganta Ramchar...	One-Dimens...	Done	Done	
☐	☒ OLP-5 Peer-to-Peer Discussion Forums	GR Ganta Ramcharan	GR Ganta Ramchar...	Attractive	Done	Done	
☐	☒ OLP-6 Certificate Generation	GR Ganta Ramcharan	GR Ganta Ramchar...	Attractive	Done	Done	

+ Create

6 of 6

